

03/2/05

Bethel Township Municipal Authority  
Monthly Report for March '05

**Village of Frystown:**

1. As authorized last month the Phase 1 Archaeological Survey Contract was awarded to the low bidder (Richard Grubb and Associates, Inc.). The field portion of the survey was originally scheduled to be completed by this Friday March 4, 2005. However, due to the recent snow coverage (and colder temperatures) this has been delayed. Once the temperatures warm up (thaw ground) this work will be re-scheduled.
2. The final revisions with the PADEP ACT 537 plan were adopted by the Township Supervisors at their February 21, 2005 meeting. We are still waiting final PNDI clearance before forwarding the final documents to PADEP for approval.
3. Our office is completing preliminary mapping for (any areas required) permits (outside agencies such as PADEP & PADOT). We will setup meetings with the appropriate department personnel to discuss the project and permit requirements this month.

**Village of Bethel:**

4. The Final 537 Plan revisions for the Village of Bethel need to be completed. Once the final decisions are made (service area limits & Treatment Plant location) we will proceed with the necessary plan revision process for Bethel.
5. This office continues to evaluate and explore potential treatment plant site locations as directed by the Authority.
6. Although preliminary design is continuing, once the Treatment Plant site is established, more final designs and layouts can be completed.

Should there be any questions, please feel free to contact me.

John K. Roche, P.E.