Vision Engineering Inc. | Bethel Township Municipal Authority

BTMA Daily Report

Tuesday, March 2, 2010
Weather: 31 to 43 Cloudy

Contract No 2 Collection and Conveyance Lines – Village of Bethel

Marks Contracting: None

No Work

Contract No 3 Pump Stations – Village of Bethel

Marks Contracting: None

No Work

Contract No 4 Waste Water Treatment Plant – Village of Bethel

Marks Contracting: None

No Work

Contract No 5 Waste Water Treatment Plant – Village of Frystown

Marks Contracting: None

Subcontractor: Brandts Carpentry: 7:30 am to 3:00 pm

Control Building
Brandts Carpentry continued installing the steel doors in the control building. Today Brandts installed door separating the blower and pump rooms. (See photo below)

Contract No 6 Mechanical (HVAC)

Shannon Smith: None

No Work

Contract No 7 Plumbing

TMI Commercial: None

No Work

Contract No 8 Electrical

JB Electric: None

No Work

Lateral Hookups

The following residents from the Village of Frystown and Bethel connected to the new sewage system:

Name	Address	System	Remarks
None			