

12/6/06

Bethel Township Municipal Authority  
Monthly Report for December '06

**Village of Frystown:**

1. The easement work has been placed on hold to minimize the costs during this time (PENNWORKS closing).
2. As requested last month we have evaluated various revisions in the Village as recommended by various residents. We have some general feedback this evening as a result of these revisions for further Board input and action.

**Village of Bethel:**

3. The Part II permit applications, plans and supporting documents were deemed administratively complete by the Commonwealth of Pennsylvania Department of Environmental Protection. They have asked us about the specific provisions we have related to **alternative power sources**, which we need the Authority's input on this evening so that we can provide an addendum to our original submission.
4. The E&SPC Report and Plan with the General Permit application and registrations for the proposed stream crossing and WWTP outfall structure were submitted this past month. The NPDES Permit application for discharges associated with construction activities and Post Construction Stormwater Management Plan and Report were also submitted this past month.

**General System Information & Logistics:**

5. The Architectural services are underway and continuing for the building layouts for the pump stations and the Treatment Plant sites. The layouts are being prepared in conjunction with the Architect and the equipment manufacturers (pumps, blowers, etc.). A stronger focus will be made on this aspect when PENNWORKS financing is in place.
6. We contacted Don Schwartz & Tom Essig (RCAP) for an update to the income survey but they were both unavailable. We will follow through and report to the Board with an update.
7. This office met with an alternate supplier (suction lift pumps) and has some information to present to the Board for further consideration in this matter.

Should there be any questions, please feel free to contact me.

Sincerely,  
Fisher Engineering, Inc.

John K. Roche, P.E.