

03/1/06

Bethel Township Municipal Authority  
Monthly Report for March '06

**Village of Frystown:**

1. In evaluating the easements with the Authority and Terry Parish we have revised the sewer line layout adjacent to the western extension in order to avoid additional easements in this vicinity. We have prepared exhibits highlighting this change for the Authority's further consideration in this matter.
2. We received a request to complete the metes and bounds description for the Sewer line going through the remainder of the Seigrist Development. We are still awaiting the final layout from the Engineer for the Seigrist development to ensure the easement is consistent with their site development.

**Village of Bethel:**

3. This office has continued our assistance to DCED (PENN WORKS application for funding). The Board (Commonwealth Financing Authority) continues requesting information as part of their finalizing the legal documents and we have something for the Authority to review in this regard. Additionally we have been contacted by Frank Leber (bond counsel) this past month.
4. We have contacted PENNVEST regarding potential financing options available for the remaining costs not already provided through PENNWORKS (grant & loan). As the authority may already be aware that a formal application for PENNVEST can not be submitted until after the permits (PADEP) are obtained. However, Vickie Johnson suggested that the Authority setup a meeting with her to discuss this matter further if they are interested.

**General System Information & Logistics:**

5. This office has been discussing various pump station alternatives with the North Lebanon Township sewer authority since they have varied and extensive experience with various pump stations alternatives. We feel that the tour and information provided yesterday was very helpful in this regard. We will present the Authority with operations and maintenance costs (analysis) for your further consideration in this matter. .

Should there be any questions, please feel free to contact me.

John K. Roche, P.E.