

04/5/06

Bethel Township Municipal Authority  
Monthly Report for April '06

**Village of Frystown:**

1. As requested this office has evaluated the sewer system layout with regards to alternatives to the pump stations (extra depth excavation). We will present our findings to the Authority this evening for further consideration in eliminating the pump station in Frystown (we will still need the Lift Station at the plant).
2. As requested, this office has prepared the Final Legal Description for the forty foot strip of Land (additional Treatment Plant site) and has forwarded this legal description to the Title Company and Terry Parrish. .
3. As requested we will prepare an updated list and accompanying mapping clearly identifying the anticipated easements required for the final sewer layout. We will hold off on preparing this until after the Authority finalizes the layout.
4. In further consideration of the ongoing development plans and the Authority's progress on implementing specific standards to be utilized in the overall system we have prepared some draft comments of the Seigrist development with regards to the sanitary sewer improvements proposed for that site. As we are assuming that the developer will want to dedicate these facilities to the Authority and that they should conform to the Authority standards. We would ask the Authority's concurrence on this assumption this evening.

**Village of Bethel:**

5. This office has continued our assistance to DCED (PENN WORKS application for funding). The Board (Commonwealth Financing Authority) continues requesting information as part of their finalizing the legal documents. Additionally we have maintained contact with Frank Leber (bond counsel) this past month.
6. We have contacted PENNVEST regarding a meeting to discuss the status of the sewer projects. Currently it appears that Thursday April 13, 2006 at 10 am is the most convenient time for all parties unless we hear differently this evening we will confirm this time with Vickie in the morning.
7. As requested this office has evaluated the sewer layout in the Village of Bethel. The original layout included three (3) pump station locations (south of Route 78). We will present our findings to the Authority this evening which has further evaluated the possible elimination of two (2) of the three (3) pump stations.

**General System Information & Logistics:**

8. This office will present the Authority members with more information regarding the Headworks facilities for further discussions and decisions in this regard. This information will be required for the upcoming permit submission to PADEP. .

Should there be any questions, please feel free to contact me.  
John K. Roche, P.E.